

sdmay19-34: Context-Aware Clothing Recommendation

Week 10 Report

November 22 - December 3

Team MembersEthan Wieczorek — *Lead Developer*Will Parr — *Communications/Meeting Facilitator*Christian Ehlen — *Lead Quality Assurance Engineer*Nicus Hicks — *Head of Report Development*Tyler Witte — *Software Project Manager*Nickolaus Eaton — *Product Manager***Summary of Progress this Report**

The last week and a half, for every member of the team, has been preparing for the final presentation in this class. Documents received alterations based on responses, and the team spent time together to prepare to defend the project and work we've done over the past few months.

Pending Issues

At this point, the only item of importance is properly introducing and defending our project. As of this moment, we'll be putting our presentation through one more set of changes.

Plans for Upcoming Reporting Period

As previously stated, all that remains is to complete an iteration of our presentation and to present our project itself.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none"> Finished the project plan Finished the design document Finished the final presentation Prepared demonstration of application for final presentation 	8	69
Will Parr	<ul style="list-style-type: none"> Finalized Presentation Finalized Design and Project Documents Wardrobe Page finalization for demonstration 	7	56
Christian Ehlen	<ul style="list-style-type: none"> Prepared for presentation Made final edits to design document and project plan 	7	49.5
Nicus Hicks	<ul style="list-style-type: none"> Prepared for final presentation 	7	49.5

	<ul style="list-style-type: none">● Finished design and project documents● Added additional info to website		
Tyler Witte	<ul style="list-style-type: none">● Preparation for final presentation● Edits and finalization of Course Documents	7	49.5
Nickolaus Eaton	<ul style="list-style-type: none">● Finalization of presentation component● Finalized edits to product design components	6	50.5

Gitlab Activity Summary

Nothing to report.
