

## sdmay19-34: Context-Aware Clothing Recommendation

Week 11 Report

January 14 - February 7th

### Team Members

Ethan Wieczorek — *Lead Developer*

Will Parr — *Developer Operations*

Christian Ehlen — *Quality Assurance Lead*

Nicus Hicks — *Report Development Lead*

Tyler Witte — *Software Project Manager*

Nickolaus Eaton — *Product Manager*

### Summary of Progress this Report

These past two weeks, work was devoted to upgrading our example app to a functional product. This includes working on fleshing out and restructuring the database, creating missing screens for the app, and altering sources of information.

### Pending Issues

Due to changes in how we are handling the back end of our project, there are a number of decisions to be made and problems to be solved. Endpoints for requests need testing and implementation, and we're having some issues with more advanced topics of developing our app.

### Plans for Upcoming Reporting Period

For the following week, the focus will be getting the database closer to full functionality, and testing the newly created screens and endpoints. In general, the period is devoted to ensuring nothing is breaking as we move forward.

### Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none"><li>Implementing a routing table to route between pages</li><li>Implementing a navigation bar to move between top level pages</li><li>Implementing a global authentication state and auth-based routing to lock specific pages behind an account</li></ul>	30	99
Will Parr	<ul style="list-style-type: none"><li>Worked with setting up backend</li><li>Worked on user location</li><li>Helped with git repository structure with new mono repo</li></ul>	30	86
Christian Ehlen	<ul style="list-style-type: none"><li>Worked with Will on setting up backend</li></ul>	20	69.5

---

	and fetching user location		
Nicus Hicks	<ul style="list-style-type: none"><li>● Researched camera integration methods with React/Expo</li><li>● Created screen for taking and naming photos</li><li>● Created template backend endpoint for setting user preferences</li></ul>	20	69.5
Tyler Witte	<ul style="list-style-type: none"><li>● Implemented SQL database</li><li>● Setup Azure SQL and Express Server</li><li>● Added Base API</li></ul>	20	69.5
Nickolaus Eaton	<ul style="list-style-type: none"><li>● Worked with setting up front end</li><li>● Worked on setting up weather location retrieval</li><li>● Functional testing of app using expo</li></ul>	20	64.5

### Gitlab Activity Summary

Completed 12 issues we created on Gitlab. Moving forward with the next sprints.

---