

sdmay19-34: Context-Aware Clothing Recommendation

Week 13 Report

February 15 - February 21

Team MembersEthan Wieczorek — *Lead Developer*Will Parr — *Developer Operations*Christian Ehlen — *Quality Assurance Lead*Nicus Hicks — *Report Development Lead*Tyler Witte — *Software Project Lead*Nickolaus Eaton — *Product Manager***Summary of Progress this Report**

This past week, some work was done on getting larger projects taken care of. However, many members of our team devoted more time to prepare for the career fair and obtain a job post graduation.

Pending Issues

Many of the larger issues still exist in our project, and moving forward will become more difficult as long as they are ignored.

Plans for Upcoming Reporting Period

Over the coming week, time will be devoted to finishing major blocking aspects of the project. As there are no major upcoming events, team members will be able to be more focused on the project. Two teams have been made, with three people responsible for back end and three responsible for front end.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none"> Continuing work on the redux state. Working with teammates to make decisions around what we want to do for the future for state management Working on decreasing work overload by scheduling pair programming sessions between members 	8	122
Will Parr	<ul style="list-style-type: none"> Worked to help team pair for the sprint Assigned tasks for the sprint Worked on redux state Allowed the backend to be run locally and connect to the database 	8	129
Christian Ehlen	<ul style="list-style-type: none"> Pull the weather data and get it setup on the backend 	8	83.5

Nicus Hicks	<ul style="list-style-type: none">● Reviewed backend code to prepare for coming report period● Worked on project paperwork	4	83.5
Tyler Witte	<ul style="list-style-type: none">● Added to API and SQL interaction code● Started to deploy server to Azure (WIP)	8	83.5
Nickolaus Eaton	<ul style="list-style-type: none">● Documentation● Instructions on setting up frontend and backend on developer machines	4	82.5

Gitlab Activity Summary

Nothing to report.
