

**sdmay19-34: Context-Aware Clothing Recommendation**

Week 14 Report

February 22 - February 28

**Team Members**Ethan Wieczorek — *Lead Developer*Will Parr — *Developer Operations*Christian Ehlen — *Quality Assurance Lead*Nicus Hicks — *Report Development Lead*Tyler Witte — *Software Project Lead*Nickolaus Eaton — *Product Manager***Summary of Progress this Report**

As planned, work was done separately in two groups to get front and end and back end closer to presentable. They still are not complete, but concrete decisions on design and data transfer were made and implemented, making the systems more usable going forward.

**Pending Issues**

Currently, front end and back end do not work together, but rather exist in their own states. This, obviously, needs to be changed.

**Plans for Upcoming Reporting Period**

Over the next two weeks, work will be done primarily in getting both front end and back end to work together.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none"> <li>Spiked with the team to remove redux from our app due to time constraints</li> <li>Began work on the back end functionality</li> <li>Worked with Tyler to begin creation of API calls</li> </ul>	10	132
Will Parr	<ul style="list-style-type: none"> <li>Weather data functionality</li> <li>Front end to api functionality</li> <li>Setting up backend endpoints</li> </ul>	10	139
Christian Ehlen	<ul style="list-style-type: none"> <li>Continued work with the weather data.</li> <li>The api call works when used on the front end.</li> <li>Now it is almost set up with the call being on the backend</li> </ul>	5	88.5
Nicus Hicks	<ul style="list-style-type: none"> <li>Worked on backend endpoint</li> </ul>	5	88.5

---

	<ul style="list-style-type: none"><li>● Researched photo saving</li></ul>		
Tyler Witte	<ul style="list-style-type: none"><li>● Changed logic of backend API</li><li>● Worked on SQL server layout</li><li>● Other backend work</li></ul>	8	88.5
Nickolaus Eaton	<ul style="list-style-type: none"><li>● Worked on App design on sketch<ul style="list-style-type: none"><li>● Front end design</li><li>● documentation</li></ul></li><li>● Organizatation of product release components</li></ul>	5	88.5