

sdmay19-34: Context-Aware Clothing Recommendation

Week 3 Report

September 25 - October 2

Team MembersEthan Wieczorek — *Lead Developer*Will Parr — *Communications/Meeting Facilitator*Christian Ehlen — *Lead Quality Assurance Engineer*Nicus Hicks — *Head of Report Development*Tyler Witte — *Software Project Manager*Nickolaus Eaton — *Hardware/FW Project Manager***Summary of Progress this Report**

The course of this week was spent planning and writing the project plan.

Pending Issues

For the coming week, deliverables have been assigned to each member. Many of these deliverables will require additional research and experimenting past what has already been done. Many of these deliverables have cross-story dependencies and will require either pair programming or another story to be completed first.

Plans for Upcoming Reporting Period

Each member has a deliverable assigned to them, each with a distinct goal in mind. Each person is assigned a task in our trello and each person should have that task completed by the time the next weekly report is submitted. We are truly starting the agile sprint methodology here.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none">• Researched login page styles.• Got react native running on my computer.• Ran a basic starting application.	6	17.5
Will Parr	<ul style="list-style-type: none">• Created tasks for each team member and assigned them• Got everyone setup with running Expo for React Native with some issues	8	19
Christian Ehlen	<ul style="list-style-type: none">• Set up React Native• Obtained weather information DarkSky API	5	11.5
Nicus Hicks	<ul style="list-style-type: none">• Looked into getting React Native set up• Finalized report	4	10.5

Tyler Witte	<ul style="list-style-type: none">Ensured React Native was installed correctly on my system and created small test app.	5	11.5
Nickolaus Eaton	<ul style="list-style-type: none">Worked on tasks for the weekResearched weather api details for react a	5	11.5

Gitlab Activity Summary

Nothing to report.
