

sdmay19-34: Context-Aware Clothing Recommendation

Week 5 Report

October 9 - October 16

Team Members

Ethan Wieczorek — *Lead Developer*

Will Parr — *Communications/Meeting Facilitator*

Christian Ehlen — *Lead Quality Assurance Engineer*

Nicus Hicks — *Head of Report Development*

Tyler Witte — *Software Project Manager*

Nickolaus Eaton — *Hardware/FW Project Manager*

Summary of Progress this Report

This week was devoted mostly to the design document, taking some info from our project report. In doing so, we've edited a number of sections to fit the suggestions from grading and to prepare for future steps.

Pending Issues

A small number of code issues will be coming up that need taken care of, and new requirements have been given to us for papers going forward. We'll have to ensure that we meet the new requirements, some of which are simply restated requirements we were already expected to meet.

Plans for Upcoming Reporting Period

The upcoming period will be spent overhauling the project report, as well as taking a look at sections of code in the project that were not completed during the previous week.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none">Helped with the writing of the design document.Researched react native routing structure and redux capabilities.	5	22.5
Will Parr	<ul style="list-style-type: none">Helped create design documentResearched redux and implementation	4	29
Christian Ehlen	<ul style="list-style-type: none">Contributed on the creation of the design documentTested possible early screen design choices	5	22.5
Nicus Hicks	<ul style="list-style-type: none">Finalized design documentFinished looking into weather info	5	21.5
Tyler Witte	<ul style="list-style-type: none">Helped with the writing of the design	5	22.5

	document. <ul style="list-style-type: none">● Researched Firebase		
Nickolaus Eaton	<ul style="list-style-type: none">● Helped with fabrication of design document● Did research on react native component construction	5	22.5

Gitlab Activity Summary

Nothing to report.
