sdmay19-34: Context-Aware Clothing Recommendation

Week 12 Report

February 8 - February 14

Team Members

Ethan Wieczorek — Lead Developer
Will Parr — Developer Operations
Christian Ehlen — Quality Assurance Lead
Nicus Hicks — Report Development Lead
Tyler Witte — Software Project Manager
Nickolaus Eaton — Product Manager

Summary of Progress this Report

Over the past week, time was devoted to getting testing environments set up and a database closer to functionality. Previous week's individual parts were checked for compatibility, and further edited for usability.

Pending Issues

Going forward with the project has become more difficult due to a few major aspects that are delaying the project. These aspects will need to be fleshed out before we can begin putting our app together for real functionality.

Plans for Upcoming Reporting Period

For the next week, time will be devoted to getting some of the larger production blocks worked through. Due to the career fair and the number of our members looking for a job after graduation, less work will be completed this coming period.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	 Began implementation of a global state management system Spiked a decision to use redux and am preparing a redux global state 	15	114
Will Parr	 Worked on spike decision for redux Worked on backend and connection to api Helped with backend 	12	98
Christian Ehlen	Set up the user location on the backend	10	79.5
Nicus Hicks	 Set up camera screen with routing in app, and fixed issues 	10	79.5
Tyler Witte	Updated APIImproved Database Interaction code	20	79.5

	Added more API routes		
Nickolaus Eaton	 Updates to documentation Fixing issues with app structure and configuration files 	10	74.5

Gitlab Activity Summary Nothing to report.