

sdmay19-34: Context-Aware Clothing Recommendation

Week 15 Report

March 1 - March 7

Team MembersEthan Wieczorek — *Lead Developer*Will Parr — *Developer Operations*Christian Ehlen — *Quality Assurance Lead*Nicus Hicks — *Report Development Lead*Tyler Witte — *Software Project Lead*Nickolaus Eaton — *Product Manager***Summary of Progress this Report**

Over the past week, work was done primarily to get individual sections of the project closer to completion. This included creating more calls for the back end, and buffing up front end pages.

Pending Issues

As always, getting back end and front end working together are the primary concern for moving forward in this project.

Plans for Upcoming Reporting Period

More work will be put into adding skeletal functionality to app pages as work continues in the back end.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Wieczorek	<ul style="list-style-type: none"> Worked with Will on receiving the location on the backend and using it to receive DarkSky data on the backend Used PostMan to receive sample data from different DarkSky API calls and map out the structure of a DarkSky return call Studied asynchronous Node.JS calls and began teaching myself about javascript promises 	10	142
Will Parr	<ul style="list-style-type: none"> Getting consistent user location on front end Sending location to backend Google Login 	10	149
Christian Ehlen	<ul style="list-style-type: none"> Home page construction and styling 	5	93.5
Nicus Hicks	<ul style="list-style-type: none"> Fixed saving image locally 	5	93.5

Tyler Witte	<ul style="list-style-type: none">● Handling backend requests● Database restructure	10	93.5
Nickolaus Eaton	<ul style="list-style-type: none">● Sketch Designs for app mockup● User flow for app visualizations● Documentation	10	98.5

Gitlab Activity Summary

Nothing to report.
